
ENGINEERS OPINION OF PROBABLE

CONSTRUCTION COSTS

Project #: 65120950

PROJECT NAME: DATE PREPARED 7/1/2022

COMPARK SOUTH MF

ENGINEER ESTIMATOR: CHECKED BY:

Merrick & Company SR KW

QUANTITY UNITS UNIT TOTAL
PRICE PRICE

Compark South MF Public Improvements

6" Curb & Gutter 144 LF $26.00 $3,744.00

83 SY $45.00 $3,735.00

2'x10' Continental Style Crosswalk 20 LF $15.00 $300.00

18" RCP 67 LF $105.00 $7,066.50

24" RCP 56 LF $125.00 $7,000.00

5' Type R inlet 2 EA $7,500.00 $15,000.00

Retaining Wall 3700 SF $55.00 $203,500.00

Outfall Forebay Impact Basin 1 EA $15,000.00 $15,000.00

4' Storm MH 1 EA $7,000.00 $7,000.00

5' Storm MH 1 EA $7,500.00 $7,500.00

6' Storm MH 1 EA $8,000.00 $8,000.00

Gravel maintainence access path 518 SY $50.00 $25,900.00

5' Wide Trickle Channel 712 LF $45.00 $32,040.00

Subtotal $335,785.50

3% Survey $10,073.57

5% Mobilization $16,789.28

12% Construction Management & Testing $40,294.26

10% Contingency $33,578.55

Grand Total $436,521.15

Security $480,173.27

Specific Exclusions Include, But May Not Be Limited To:

1.  Easements

2.  Dry Utilities Lowerings and/or Relocation

3. Modifications to Existing Type R Inlet

4. Existing Vertical Curb and Gutter Repairs and/or Replacement

5. Landscaping and Irrigation

Opinions of Probable Construction Cost Disclaimer: In providing opinions of probable construction cost, the 

Client understands that the Consultant has no control over the cost or availability of labor, equipment or 

materials, or over market conditions or the Contractor's method of pricing, and that the Consultant's opinions 

of probable construction costs are made on the basis of the Consultant's professional judgment and 

experience. The Consultant makes no warranty, express or implied, that the bids or the negotiated cost of 

the Work will not vary from the Consultant's opinion of probable construction cost

5' Sidewalk (4" Thick), complete in place
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